Scheduled Task Scheduled | Actual | $1,000 $2,500 $5,000 TOTAL
Finish Finish | Stip. Stip. Stip. Stip.
Penalty | Penalty Penalty Penalty
per day | per day per day Amount
Materials Delivery 4/12/11 7/12/11 | 4/13/11- | 4/27/11- 5/13/11- $359,000
Natural Stone 4/26/11 5/12/11 7/12/11
(14 days) | (16 days) | (61 days)
Materials Delivery 3/8/11 7/11/11 | 3/9/11- 3/23/11- 4/8/11- $379,000
Processed Concrete 3/22/11 4/7/11 7/11/11
(14 days) | (16 days) | (65 days)
Materials Delivery 2/1/11 2/8/11 | 2/2/11- N/A N/A $7,000
Filter Fabric 2/8/11
(7 days)
Materials Delivery 1/5/11 2/8/11 | 1/6/11- 1/20/11- 2/5/11- $74,000
LLDPE 1/19/11 | 2/4/11 2/8/11
(14 days) | (16 days) | (4 days)
Plans and Submittals 12/10/10 2/4/11 | 12/11/10- | 12/25/10- | 1/10/11- $184,000
Preparation 12/24/10 | 1/9/11 2/4/11
Project Work Plan (14 days) | (16 days) | (26 days)
Plans and Submittals 12/10/10 2/2/11 | 12/11/10- | 12/25/10- | 1/10/11- $174,000
Preparation 12/24/10 | 1/9/11 2/2/11
Site Specific HASP (14 days) | (16 days) | (24 days)
Plans and Submittals 12/10/10 2/4/11 | 12/11/10- | 12/25/10- | 1/10/11- $169,000
Preparation 12/24/10 | 1/9/11 2/4/11
QAPP (14 days) | (16 days) | (26 days)
Project Set-Up 12/27/10 2/1/11 | 12/28/10- | 1/11/11- 1/27/11- $84,000
Laydown Area Property 1/10/11 1/26/11 2/1/11
Improvements (either Big (14 days) | (16 days) | (6 days)
Star or alternative)
Site Management Activities | 8/8/11 7127111 | N/A N/A N/A $0
Health & Safety
Site Management Activities | 8/8/11 7127111 | N/A N/A N/A $0
Quality Control
Site Management Activities | 8/8/11 7127111 | N/A N/A N/A $0
Survey Control
Access Road Construction 1/18/11 2/10/11 | 1/19/11- | 2/2/11- Not $36,500
Clear & Grub 2/1/11 2/10/11 applicable
(14 days) | (9 days)
Access Road Construction 1/20/11 2/22/11 | 1/21/11- | 2/4/11- 2/20/11- $69,000
Place Filter Fabric & 2/3/11 2/19/11 2/22/11
Road Base (14 days) | (16 days) | (3 days)
Environmental Protection 2/1/11 2/22/11 | 2/2/11- 2/16/11- Not $31,500
2/15/11 2/22/11 applicable
(14 days) | (7 days)
Water Side Placement 1/24/11 5/13/11 | 1/25/11- | 2/8/11- 2/24/11- $449,000
Armor Cap C2 (renamed 2/7/11 2/23/11 5/13/11
Armor Cap C in 3/3/11 (14 days) | (16 days) | (79 days)

revised Removal Work
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Plan)

Water Side Placement 2/8/11 4/8/11 | 2/9/11- 2/23/11- 3/11/11- $199,000
Armor Cap B (renamed 2/22/11 3/10/11 4/8/11
Armor Cap B/C in 3/3/11 (14 days) | (16 days) | (29 days)
revised Removal Work
Plan)
Water Side Placement 4/5/11 5/19/11 | 4/6/11- 4/20/11- 5/6/11- $124,000
Armor Cap E (renamed 4/19/11 5/5/11 5/19/11
Armor Cap D(24) in (14 days) | (16 days) | (14 days)
3/3/11 revised Removal
Work Plan)
Water Side Placement 6/3/11 5/19/11 | N/A N/A N/A $0
Armor Cap D
Water Side Placement 6/23/11 5/19/11 | N/A N/A N/A $0
Armor Cap A
Water Side Placement 6/23/11 5/16/11 | N/A N/A N/A $0
Place Geotextile
Land Side Placement 2/8/11 4/12/11 | 2/9/11- 2/23/11- 3/11/11- $219,000
Western Cell Preparation 2/22/11 3/10/11 4/12/11
Clear & Grub (14 days) | (16 days) | (33 days)
Peninsula
Land Side Placement 2/9/11 5/19/11 | 2/10/11- | 2/24/11- 3/12/11- $399,000
Western Cell Preparation 2/23/11 3/11/11 5/19/11
Shaping & Grading (14 days) | (16 days) | (69 days)
Land Side Placement 2/10/11 5/24/11 | 2/11/11- | 2/25/11- 3/13/11- $419,000
Western Cell Preparation 2/24/11 3/12/11 5/24/11
Granular Fill (14 days) | (16 days) | (73 days)
(bedding)
Land Side Placement 2/23/11 6/1/11 | 2/24/11- | 3/10/11- 3/26/11- $394,000
Western Cell Preparation 3/9/11 3/25/11 6/1/11
LLDPE Placement (14 days) | (16 days) | (68 days)
Land Side Placement 3/22/11 6/29/11 | 3/23/11- | 4/6/11- 4/22/11- $399,000
Armor Cap Placement 4/5/11 4/21/11 6/29/11
Armor Cap B (14 days) | (16 days) | (69 days)
(renamed Armor Cap
B/C in 3/3/11 revised
Removal Work Plan)
Land Side Placement 4/6/11 6/29/11 | 4/7/11- 4/21/11- 5/7/11- $324,000
Armor Cap Placement 4/20/11 5/6/11 6/29/11
Armor Cap C1 (14 days) | (16 days) | (54 days)
(renamed Armor Cap
C in 3/3/11 revised
Removal Work Plan)
Land Side Placement 5/18/11 6/29/11 | 5/19/11- | 6/2/11- 6/18/11- $114,000
Armor Cap Placement 6/1/11 6/17/11 6/29/11
Armor Cap C2 (14 days) | (16 days) | (12 days)
(renamed Armor Cap
C in 3/3/11 revised
Removal Work Plan)
Land Side Placement 5/23/11 717711 | 5/24/11- | 6/7/11- 6/23/11- $129,000
Armor Cap Placement 6/6/11 6/22/11 7/7/11




Armor Cap A (14 days) | (16 days) | 15 days)

Land Side Placement 7/13/11 7/12/11 | N/A N/A N/A $0
Armor Cap Placement
Armor Cap D

Land Side Placement 7/29/11 7/14/11 | N/A N/A N/A $0
Armor Cap Placement
Armor Cap E
(renamed Armor Cap
D24)

Land Side Placement 7/29/11 6/1/11 | N/A N/A N/A $0
Armor Cap Placement
Place Geotextile

Substantial Completion 7/29/11 7/14/11 | N/A N/A N/A $0

Final Reports 9/2/11 Ongoing

OVERALL TOTAL: $4,736,000

TOTAL STIPULATED PENALTIES OWED IF EPA GRANT PRP’s FORCE MAJEURE CLAIM &
WAIVE PENALTIES: $2,339,000
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